ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 « OAKLAND, CA 94612  PHONE: (510) 836-2560 « FAX: (510) 836-2185
E-MAIL: mall@accma.ca.gov ¢ WEB SITE: accma.ca.gov

January 6, 2009
Agenda Item: 4.1.2

Memorandum
DATE: December 19, 2008
TO: ACTAC
FROM: Matt Todd, Manager of Programming

RE: Federal STP/CMAQ Program: Timely Use of Funds Report

Information

Enclosed is the Federal Timely Use of Funds Report dated January 31, 2009. The report is based
on the information made available to the CMA’s project monitoring team. This information
stems from the project sponsors as well as other funding agencies such as MTC and Caltrans
Local Assistance.

The report is intended to identify activities required to comply with the requirements set forth in
MTC’s Resolution 3606, the Regional STP/CMAQ Project Delivery Policy-Revised (as of July
23, 2008). Per Resolution 3606-Revised, for projects programmed with funding in federal FY
2008/09, the deadline to submit the request for authorization is February 1, 2009 and the
obligation deadline is April 30, 2009.

The report includes 61 locally sponsored federally funded projects segregated by “zone.” Red
zone projects are considered at a relatively high risk of non-compliance with the provisions of
Resolution 3606. Yellow zone projects are considered at moderate risk, and green zone at low
risk. The criteria for determining the project zones are listed in Appendix A of the report.

The durations included in the criteria are intended to provide adequate time for project sponsors
to perform the required activities to meet the deadline(s). A project may have multiple risk
factors that indicate multiple zones. The risk zone associated with each risk factor is indicated in
the tables. Projects with multiple risk factors are listed in the zone of higher risk. Appendix B
provides details related to the deadlines associated with each of the Required Activities used to
determine which zone of risk a project is assigned to. Appendix C provides the date of the last
invoice for projects with obligated funds. The deadline for submitting the environmental
package one year in advance of the obligation deadline for right of way or construction capital
funding is tracked and reported, but is not affiliated with any zone of risk.

Next Steps
ACTAC is requested to review and confirm the project specific information included in the

attached report. Project sponsors are requested to provide documentation related to the status of
the required activities shown on the report to Jacki Taylor, via email to: JTaylor@accma.ca.gov
by Friday, January 16, 2009. This information will be the basis of the At Risk Report brought to
the committees and the Board in February 2009.

Attachment
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Red Zone Page 1 of 2

Red Zone Projects
Index TIPID Sponsor Project Title
Source Prog’d Amount Phase FY Req'd Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
1 ALA010032 ACCMA 1-580 San Leandro Estudillo Noise Barrier
STP $7,262  Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 G G
2 ALA050036 ACCMA SMART Corridors Operations & Management
CMAQ $283  Con 06/07 Obligate Funds Note 1 R R
STP $135 Con 05/06 Liquidate Funds 09/07/12 G  $135 Obligated 9/7/06 G
CMAQ $518 Con 07/08 Liquidate Funds 07/03/14 G $518 Obligated 7/3/08 R
3 ALA070042 ACCMA 1-880 SB HOV Lanes -Marina to Hegenberger
STP $198 PE 08/09 Submit Req for Auth 02/01/09 R Req Sub'd by Sponsor G
Obligate Funds 04/30/09 Y Pending Coop Amend G
CMAQ $2,781 PE 08/09 Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
CMAQ $4,000 PE 07/08 Liquidate funds 12/19/13 G $4M obligated 12/19/07 G
STP to CMAQ 4/18/08
4 ALA070049 Alameda Signal Coordination: 8th St, Otis Dr., & Park St.
CMAQ 5138 Con 07/08 Award Contract 01/18/09 R  $138 Obligated 4/18/08 R
5 ALA050072 Ala. County Castro Valley Blvd Pavement Rehabilitation -Foothill Blvd. to Stanton Ave.
STP $758 Con  08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
STP $83 PSE 06/07 Liquidate Funds 06/26/13 G $83 obligated 6/26/07 G
6 ALA070040 Ala. County Hampton Rd Streetscape Improvement
CMAQ 52,999  Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
7 ALA070051 BART BART Station Electronic Bike Lockers, Phase 2
CMAQ $130  Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
8 ALA050073 Berkeley University Ave Reconstruction
STP $630 Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
9 ALA050059 Caltrans SR 13 Median Landscaping
STP $100 Con 08/09 Submit Req for Auth 02/01/09 R NA
Obligate Funds 04/30/09 Y NA
STP $500  Con 06/07 Liquidate Funds 05/11/13 G $500 Obligated 5/11/07 G
10 ALA050082 Dublin East Dublin BART Station Corridor Enhancements
CMAQ $1,535  Con 08/09 Submit Req for Auth 02/01/09 R Env Cat. Ex. app'd 7/28/08 G
Obligate Funds 04/30/09 Y G
CMAQ $284 PE 06/07 Liquidate Funds 04/12/13 G $284 Obligated 4/12/07 G
11  ALA050083 Dublin West Dublin BART Station Corridor Enhancements
CMAQ $1,052 Con 08/09 Submit Req for Auth 02/01/09 R Env Cat. Ex. app'd 7/28/08 G
Obligate Funds 04/30/09 y G
CMAQ $205 PE 06/07 Liquidate Funds 04/12/13 G $205 Obligated 4/12/07 G
12 ALA070037 Fremont Bay Street Streetscape and Parking Project
CMAQ 51,570 Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
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Index TIP ID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Reg’d By Zone
13 ALA070050 Fremont Mowry Ave Arterial Management
CMAQ $419  Con 07/08 Obligate Funds Note 1 R Sub'd Req - NEPA Delay R
14 ALA070038 Livermore Downtown Livermore Ped Transit Connection
CMAQ $1,060 Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R R
Obligate Funds 04/30/09 Y R
CMAQ $140 PE 07/08 Liquidate Funds 11/16/13 G $140 obligated 11/16/07 R
15 ALA050023 Oakland Rehab on Various Sts
STP $2,486 Con 07/08 Award Contract 01/11/09 R $2,486 Obligated 4/11/08 Y
Submit First [nvoice 04/11/09 Y Y
STP $1,573 Con  05/06 Liquidate Funds 06/21/12 G $1,573 Obligated 6/21/06 Y
16 ALA050039 Oakland MacArthur Transit Hub Improvement Project :
CMAQ 3100 Con 07/08 Obligate Funds Note 1 R Transferred from Latham- NA
Telegraph (Amd 2007-23)
CMAQ $896 Con  06/07 Liquidate Funds 03/30/13 G $681 Obligated 3/30/07 R
$215 Obligated 9/5/07
CMAQ $200 PE 05/06 Liquidate Funds 03/30/12 G  $200 Obligated 3/30/06 R
17 ALA050080 Oakland 7th St, W. Oakland Transit Village Imps
CMAQ $1,580 Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R R
Obligate Funds 04/30/09 Y R
CMAQ $750  Con 08/09 Obligate Funds 04/30/09 Y From Latham-Telegraph NA
CMAQ $320 PE 07/08 Liquidate Funds 11/05/13 G $320 Obligated 11/5/07 R
18 ALA070011 Oakland Coliseum Gardens
CMAQ $1,230 Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R $700K from Latham-Teleg. G
Obligate Funds 04/30/09 Y G
19 ALAO070039 Oakland Oakland Waterfront Bay Trail
CMAQ $899  Con 07/08 Award Contract 01/16/09 R $599 Obligated 4/16/08 R
Submit First Invoice 04/16/09 Y Add18$300 Obligated 7/11/08 R
20 ALA070057 Oakland Frutivale Ave Streetscape & Pedestrian Improvements
CMAQ $300 PE 08/09 Submit Req for Auth 02/01/09 R PE and Con in same FY G
Obligate Funds 04/30/09 Y G
CMAQ $2,320 Con 08/09 Submit Env Package 05/31/08 NA Required for CON Auth. NA
Submit Req for Auth 02/01/09 R $620K from Latham-Teleg. G
Obligate Funds 04/30/09 Y G
21  ALA050069 San Leandro Washington Ave Rehab -San Lorenzo Creek to [-880 O/C
STP $442  Con 07/08 Award Contract 02/07/09 R  $442 Obligated 5/7/08 R
Submit First Invoice 05/07/09 Y R
STP $49 PE 06/07 Liquidate Funds 03/05/13 G $49 Obligated 3/5/07 R
22  ALA050070 Union City Alvarado-Niles Pavement Rehabilitation
STP $421  Con 08/09 Submit Req for Auth 02/01/09 R Sub'd Env Package 1/17/08 R
Obligate Funds 04/30/09 Y R
STP $5 PSE  07/08 Liquidate Funds 04/04/14 G $5 Obligated 4/4/08 NA
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Index TIPID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
23 ALA070020 ACCMA I-580 (Tri-Valley) Corridor - EB HOV Lane
CMAQ $6,161 Con  08/09 Obligate Funds 04/30/09 Y Req Sub'd by sponsor G
24 ALA070042 ACCMA I-880 SB HOV Lanes -Marina to Hegenberger
STP $198 PE 08/09 Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
CMAQ $2,781 PE 08/09 Submit Req for Auth 02/01/09 R G
Obligate Funds 04/30/09 Y G
CMAQ $4,000 PE 07/08 Liquidate funds 12/19/13 G $4M obligated 12/19/07 G
STP to CMAQ 4/18/08
25 ALA070052 Hayward Second Street New Sidewalk Construction
CMAQ $337 Con  07/08 Submit First Invoice 05/07/09 Y $337 Obligated 5/7/08 G
Accept Contract 07/01/11 G Contract Awarded 7/1/08 NA
26 ALA050078 San Leandro Bay Trail Bridge at Oyster Bay Slough
CMAQ $750  Con 08/09 Obligate Funds 04/30/09 Y Req Sub'd by Sponsor R
NEPA Delay
27 ALA070048 San Leandro San Leandro ATMS Upgrade
CMAQ $184  Con  07/08 Submit First [nvoice 04/02/09 Y $184 Obligated 4/2/08 G
Force Account
Liquidate Funds 04/02/14 G G
Green Zone Projects
Index TIPID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Reg’d By Zone
28 ALA050009 ACTIA I-580 Castro Valley Interchange Improvements
STP $1,000 Con  07/08 Liquidate Funds 04/28/14 G $1,000 Obligated 4/28/08 G
29 ALA010034 AC Transit Maintenance Facilities Upgrade
STP $4,000 Con 07/08 Obligated for Transfer to FTA Grant
30 ALA010063 AC Transit Acquire 416 Bus Catalyst Devices
CMAQ $68 Con 04/05 Obligated for Transfer to FTA Grant
31 ALA070047 AC Transit Travel Choice -Berkeley
CMAQ 5216  Con 07/08 Obligated for Transfer to FTA Grant
32 ALA070055 AC Transit Bike Racks for New Buses
CMAQ $100 Con 07/08 Obligated for Transfer to FTA Grant
33 ALA050018 ACCMA Grand/MacArthur Bus Improvements
CMAQ $500 Con  06/07 Liquidate Funds 05/22/14 G  $500 Obligated 5/22/08 R
34 ALA070041 ACCMA I-80 Integrated Corridor Mobility
CMAQ $3,243 PE 07/08 Liquidate funds 07/10/14 G $3,243 Obligated 7/10/08 Y
35 ALA070025 Alameda City of Alameda Signal Coordination
CMAQ $59  Con 06/07 Liquidate Funds 05/31/13 G $59 Obligated 5/31/07 G
Force Account
36 ALA030002 Ala. County Vasco Road Safety Imps. Phase 1
STP $9,350  Con  07/08 Submit First Invoice 07/29/09 G $9,350 Obligated 6/20/08 NA
Contract Awarded 7/29/08
STP $3,900 R/W  04/05 Liquidate Funds 06/29/11 G $3,900 Obligated 6/29/05 R
Yellow Zone Page I of 1 PAGE 28
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Index TIP ID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
37 ALA050021 Ala. County East Ave Rehab (Windfeldt Rd. to E St.)
STP $505 Con 05/06 Liquidate Funds 07/09/12 G $505 Obligated 7/9/06 G
STP $27 PSE 04/05 Liquidate Funds 02/28/11 G $27 Obligated 2/28/05 G
38 ALA050052 Ala. County East Castro Valley Blvd/ Dublin Canyon Rd.
STP $572 Con 05/06 Liquidate Funds 08/13/12 G $572 Obligated 8/13/06 G
STP $44 PE 05/06 Liquidate Funds 01/20/12 G $44 Obligated 1/20/06 G
39 ALA050065 BART Ed Roberts Campus
CMAQ $2.000 Con 07/08 Obligated for Transfer to FTA Grant 8/1/08
40 ALA070034 BART Ashby BART Station / Ed Roberts Campus
CMAQ $1,386 Con 08/09 Obligated for Transfer to FTA Grant 8/1/08
41 ALA990078 Berkeley San Pablo Ave. Corridor Bicycle Path
CMAQ $1,034 R/W 06/07 Liquidate Funds 06/08/12 G §1,034 Obligated 6/8/06 G
42 ALA050022 Fremont Rehab on Various Sts
STP $2,172 Con 05/06 Liquidate Funds 06/13/12 G  $2,172 Obligated 6/13/06 R
STP $2,850 Con 06/07 Liquidate Funds 05/30/13 G $2,850 Obligated 5/30/07 R
43 ALA050025 Hayward Hesperian Blvd Rehab
STP $713 Con 05/06 Liquidate Funds 06/27/12 G $713 Obligated 6/27/06 G
STP $8  Env  05/06 Liquidate Funds 02/15/12 G $8 Obligated 2/15/06 G
44 ALA050056 Hayward West A Street Rehab
STP $117 Con . 05/06 Liquidate Funds 06/27/12 G $117 Obligated 6/27/06 G
STP $5 Env 05/06 Liquidate Funds 02/15/12 G $5 Obligated 2/15/06 G
45 ALA050071 Hayward Rehab on Various Streets (Arterial Pavement Rehab)
STP 5776 Con 07/08 Liquidate Funds 03/26/14 G $835 Obligated 3/26/08 Y
STP $104 PE 06/07 Liquidate Funds 04/03/13 G 5104 Obligated 4/3/07 Y
E-76 revised to $45 3/26/08
46 ALA030015 LAVTA Acquire 25 Bus Catalyst Devices
CMAQ $175  Con 04/05 Obligated for Transfer to FTA Grant

47 ALA030017 LAVTA Exp. Bus —Route 70 & Subscript. Routes

CMAQ $89 Con 04/05 Obligated for Transfer to FTA Grant
48 ALA070028 LAVTA ‘ ACE Station Shuttle Services
CMAQ $88  Con 06/07 Obligated for Transfer to FTA Grant

49 ALA070029 LAVTA E. Dublin/ Pleasanton BART Station Shuttle

ACCMA Project Monitoring Green Zone Page 2 of 3

CMAQ 5102 Con 06/07 Obligated for Transfer to FTA Grant
50 ALAO050054 Livermore East Ave Rehab (Hillcrest to Loyola)
STP $158 Con 05/06 Liquidate Funds 05/01/12 G $158 Obligated 5/1/06 G
51 ALAO050024 Livermore South Vasco Rd Rehab
STP $300 Con  05/06 Liquidate Funds 05/01/12 G $300 Obligated 5/1/06 G
52 ALA050068 Livermore Murrieta Blvd Pavement Rehabilitation
STP $486  Con 06/07 Liquidate Funds 04/27/13 G Final Invoice Sub'd 11/17/07 G
53 ALA010021 Oakiand City of Oakland Street Resurfacing Program
STP $825 Con 05/06 Liquidate Funds 06/21/12 G $825 Obligated 6/21/06 G
54 ALA030007 Oakland Coliseum Transit Hub (San Leandro St. btwn 73rd & 66th Ave)
CMAQ $89 Con 06/07 Liquidate Funds 01/17/13 G $89K Obligated 1/17/07 G
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Green Zone Projects (cont.)

Index TIP ID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
55 ALAO050028 Oakland Chinatown Ped Imps
CMAQ $1,933 Con 05/06 Liquidate Funds 06/30/12 G $1,933 Obligated 6/30/06 G
CMAQ $267 Env 04/05 Liquidate Funds 05/17/1t G $267K Obligated 5/17/05 G
56 ALA050061 Oakland Latham and Telegraph Improvement
CMAQ $2,470 Con 08/09 Funds moved to 5 projects in TIP Amend 2007-23
57 ALA070027 Oakland W. Oakland Bay Trail ‘
CMAQ $770 Con 06/07 Liquidate Funds 03/19/13 G $770 Obligated 3/19/07 G
58 ALA050026 San Leandro Washington Ave Rehab
STP $30 PSE 04/05 Liquidate Funds 0224/11 G $30 Obligated 2/24/05 G
STP $445 Con 05/06 Liquidate Funds 03/24/12 G $455 Obligated 3/24/06 G
59 ALAO050055 San Leandro Floresta Blvd Street Rehab
STP $185 Con 05/06 Liquidate Funds 03/24/12 G $185 Obligated 3/24/06 G
60 ALA070030 San Leandro Traffic Signal System Improvements
CMAQ $100 Con 06/07 Liquidate Funds 04/30/13 G $100 Obligated 4/30/07 R
61 ALA990015 Union City UC Intermodal Station
CMAQ $124  Con 07/08 Obligated for Transfer to FTA Grant 2/6/08
CMAQ $1,702  Con 07/08 Obligated for Transfer to FTA Grant 1/25/08
CMAQ $3,024  Con 05/06 Obligated for Transfer to FTA Grant 7/10/06
Notes

MTC Reso 3606 deadline has passed. Sponsor is working with Caltrans, MTC and ACCMA to expedite required activity.

ACCMA Project Monitoring

Green Zone Page 3 of 3
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Appendix A
Federal At Risk Report Zone Criteria

Required Activities per Resolution 3606 (Revised July 23, 2008)

Required Activities
Monitored by CMA'

Criteria Timeframes for Required Activities

Red Zone

Yellow Zone

Green Zone

Request Project Field Review

Project in TIP
for more than nine (9)
months, or obligation
deadline for Con funds

Project in TIP for less than
nine (9) months, and
obligation deadline for Con
funds more than 15 months

All conditions other than
Red or Yellow Zones

within 15 months. away.
Submit Environmental Package NA NA NA
Approved DBE Program and NA NA NA
Methodology

Submit Request for Authorization (PE)

within three (3) months

within three (3) to six (6)

All conditions other than

months Red or Yellow Zones
Submit Request for Authorization (R/W) within four (4) months within four (4) to nine (9) | All conditions other than
months Red or Yellow Zones
Submit Request for Authorization (Con) within six (6) months within six (6) to nine (9) | All conditions other than
months Red or Yellow Zones
Obligation/ FTA Transfer within two (2) months within two (2) to four (4) | All conditions other than
months Red or Yellow Zones
Advertise Construction within four (4) months within four (4) to six (6) | All conditions other than
months Red or Yellow Zones
Award Contract within six (6) months within six (6) to nine (9) | All conditions other than
months Red or Yellow Zones
Award into FTA Grant within two (2) months within two (2) to four (4) | All conditions other than
months Red or Yellow Zones
Submit First Invoice within two (2) months within two (2) to four (4) | All conditions other than
months Red or Yellow Zones
Liquidate Funds within four (4) months within four (4) to nine (9) | All conditions other than
months Red or Yellow Zones
Project Closeout within four (4) months within four (4) to nine (9) { All conditions other than
months Red or Yellow Zones
Other Zone Criteria
Red Zone Projects with funds programmed in the same FY for both a project development

phase (i.e. Env or PSE) and a capital phase (i.e. R“W or Con) without the project
development phase(s) obligated.

Yellow Zone

Projects with an Amendment to the TIP pending.

Notes:

! See Apendix B for more information about the Required Activities and Resolution 3606.

ACCMA Project M’oﬁil‘oring
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Appendix B

Definitions of the Required Activities per Resolution 3606 (As revised July 23, 2008)

Index

Definition |

Deadline

Req Proj Field Rev

Per MTC Resolution 3606-Revised, “Implementing agencies are required to request a field review from

Caltrans Local Assistance within 12 months of approval of the project in the TIP', but no less than 12
months prior to the obligation deadline of construction funds. This policy also applies to federal-aid
projects in the STIP. The requirement does not apply to projects for which a field review would not be
applicable, such as FTA transfers, regional operations projects and planning activities. Failure for an
implementing agency to make a good-faith effort in requesting and scheduling a field review from
Caltrans Local Assistance within twelve months of programming into the TIP could result in the funding
being reprogrammed and restrictions on future programming and obligations. Completed field review
forms must be submitted to Caltrans in accordance with Caltrans Local Assistance procedures.”

12 months from
approval in the TIP',
but no less than 12
months prior to the
obligation deadline of
construction funds.

Sub ENV package

Per MTC Resolution 3606-Revised, “Implementing agencies are required to submit a complete
environmental package to Caltrans for all projects (except those determined Programmatic Categorical
Exclusion as determined by Caltrans at the field review), twelve months prior to the obligation deadline
for right of way or construction funds. This policy creates a more realistic time frame for projects to
progress from the field review through the environmental and design process, to the right of way and
construction phase. If the environmental process, as determined at the field review, will take longer than
12 months before obligation, the implementing agency is responsible for delivering the complete
environmental submittal in a timely manner. Failure to comply with this provision could result in the
funding being reprogrammed. The requirement does not apply to FTA transfers, regional operations
projects or planning activities.” :

12 months prior to the
obligation deadline for
RW or Con funds.
(No change)

Approved DBE Prog

Per MTC Resolution 3606-Revised, “Obligation of federal funds may not occur for contracted activities
(any combination of environmental/ design/ construction/ procurement activities performed outside the
agency) until and unless an agency has an approved DBE program and methodology for the current
federal fiscal year. Therefore, agencies with federal funds programmed in the TIP must have a current
approved DBE Program and annual methodology (if applicable) in place prior to the fiscal year the
federal funds are programmed in the TIP. STP/CMAQ funding for agencies without approved DBE
methodology for the current year are subject to redirection to other projects after March 1. Agencies
should begin the DBE process no later than January 1 to meet the March 1 deadline. Projects advanced
under the Expedited Project Selection Process (EPSP) must have an approved DBE program and annual
methodology for the current year (if applicable) prior to the advancement of funds.”

Approved program and
methodology in place
prior to the FFY the
funds are programmed
in the TIP.

Sub Req for Auth

Per MTC Resolution 3606-Revised, “In order to ensure funds are obligated or transferred to FTA in a
timely manner, the implementing agency is required to deliver a complete funding obligation / FTA
Transfer request package to Caltrans Local Assistance by February 1 of the year the funds are listed in
the TIP. Projects with complete packages delivered by February 1 of the programmed year will have
priority for available OA, after ACA conversions that are included in the Obligation Plan. If the project
is delivered after February 1 of the programmed year, the funds will not be the highest priority for
obligation in the event of OA limitations, and will compete for limited OA with projects advanced from
future years. Funding for which an obligation/ FTA transfer request is submitted after the February 1
deadline will lose its priority for OA, and be viewed as subject to reprogramming.”

February 1 of FY in
which funds are
programmed in the TIP.

ACCMA Project Monitoring
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Appendix B - Continued

Definitions of the Required Activities per Resolution 3606 (As revised July 23, 2008)

Index

Definition |

Deadline

Obligate Funds/ Transfer to FTA

Per MTC Resolution 3606-Revised, “STP and CMAQ funds are subject to an obligation/FTA transfer
deadline of April 30 of the fiscal year the funds are programmed in the TIP. Implementing agencies are
required to submit the completed request for obligation or FTA transfer to Caltrans Local Assistance by
February 1 of the fiscal year the funds are programmed in the TIP, and receive an obligation/ FTA
transfer of the funds by April 30 of the fiscal year programmed in the TIP. For example, projects
programmed in FY 2007-08 of the TIP have an obligation/FTA transfer request submittal deadline (to
Caltrans) of February 1, 2008 and an obligation/FTA transfer deadline of April 30, 2008. Projects
programmed in FY 2008-09 have an obligation request submittal deadline (to Caltrans) of February 1,
2009 and an obligation/FTA transfer deadline of April 30, 2009. No extensions will be granted to the
obligation deadline.”

April 30 of FY in which
funds are programmed
in the TIP.

6 [Execute PSA
Per MTC Resolution 3606, “The implementing agency must execute-and return the Program Supplement | Within 60 days of
Agreement (PSA) to Caltrans in accordance with Caltrans Local Assistance procedures. The agency must{receipt of the PSA from
contact Caltrans if the PSA is not received from Caltrans within 60 days of the obligation. This Caltrans, and within six
requirement does not apply to FTA transfers. Agencies that do not execute and return the PSA to months from the actual
Caltrans within the required Caltrans deadline will be unable to obtain future approvals for any projects, obligation date. 2
including obligation and payments, until all PSAs for that agency, regardless of fund source, meet the
PSA execution requirement. Funds for projects that do not have an executed PSA within the required
Caltrans deadline are subject to de-obligation by Caltrans.”

7 |Advertise Contract /Award Contract/Award into FTA Grant
Per MTC Resolution 3606-Revised, “For the Construction (CON) phase, the construction/equipment Adbvertised within 6
purchase contract must be advertised within 6 months of obligation and awarded within 9 months of months of obligation
obligation. However, regardless of the advertisement and award deadlines, agencies must still meet the  |and awarded within 9
invoicing deadline for construction funds. Failure to advertise and award a contract in a timely manner |months of obligation.
could result in missing the subsequent invoicing and reimbursement deadline, resulting in the loss of
funding. Agencies must submit the notice of award to Caltrans in accordance with Caltrans Local FTA Grant Award:
Assistance procedures, with a copy also submitted to the applicable CMA. Agencies with projects that dof Within 1 year of
not meet these award deadlines will have future programming and OA restricted until their projects are  |transfer to FTA.
brought into compliance. For FTA projects, funds must be approved/ awarded in an FTA Grant within
one federal fiscal year following the federal fiscal year in which the funds were transferred to FTA.”

8 |Submit First Invoice / Next Invoice Due

Per MTC Resolution 3606-Revised, “Funds for each federally funded (Environmental (ENV/ PA&ED),
Preliminary Engineering (PE), Final Design (PS&E) and Right of Way (R/W) phase and for each federal
program code within these phases, must be invoiced against at least once every six months following
obligation. Funds that are not invoiced at least once every 12 months are subject to de-obligation. There
is no guarantee that funds will be available to the project once de-obligated. Funds for the Construction
(CON) phase, and for each federal program code within the construction phase, must be invoiced and
reimbursed against at least once within 12 months of the obligation, and then invoiced at least once every
6-months there after. Funds that are not invoiced and reimbursed at least once every 12 months are
subject to de-obligation by FHWA.

There is no guarantee that funds will be available to the project once de-obligated. If a project does not
have eligible expenses within a 6-month period, the agency must provide a written explanation to
Caltrans Local Assistance for that six-month period and submit an invoice as soon as practicable to avoid
missing the 12-month invoicing and reimbursement deadline. Agencies with projects that have not been
invoiced against and reimbursed within a [2-month period, regardless of federal fund source, will have
restrictions placed on future programming and OA until the project is properly invoiced. Funds that are
not invoiced and reimbursed against at least once every 12 months are subject to de-obligation by
FHWA.”

For Con phase: Once
within 12 months of
Obligation and then
once every 6 months
thereafter, for each
federal program code.

For all other phases:
Once within 6 months
following Obligation
and then once every 6
months thereafter, for
each phase and federal
program code.
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Appendix B - Continued

Definitions of the Required Activities per Resolution 3606 (As revised July 23, 2008)

Index

Definition

Deadline

8a

Inactive Projects:

Per MTC Resolution 3606-Revised, “Most projects can be completed well within the state’s deadline for
funding liquidation or FHWAs ten-year proceed-to-construction requirement. Yet it is viewed negatively
by both FHWA and the California Department of Finance for projects to remain inactive for more than
twelve months. It is expected that funds for completed phases will be invoiced immediately for the phase,
and projects will be closed out within six months of the final project invoice. Funds that are not invoiced
and reimbursed at least once every 12 months are subject to de-obligation by FHWA. There is no
guarantee the funds will be available to the project once de-obligated.”

Funds must be invoiced
and reimbursed against
once every 12 months to
remain active.

Liquidate Funds

Per MTC Resolution 3606-Revised, “Funds must be liquidated (fully expended, invoiced and
reimbursed) within six years of obligation. California Government Codes 16304.1 and 16304.3 places
additional restrictions on the liquidation of federal funds. Generally, federal funds must be liquidated
(fully expended, invoiced and reimbursed) within 6 state fiscal years following the fiscal year in which
the funds were appropriated. Funds that miss the state’s liquidation/ reimbursement deadline will lose
State Budget Authority and will be de-obligated if not re-appropriated by the State Legislature, or
extended (for one year) in a Cooperative Work Agreement (CWA) with the California Department of
Finance. This requirement does not apply to FTA transfers.”

Funds must be
liquidated within six
years of obligation.

10

Est. Completion Date/Project Close-out

Per MTC Resolution 3606-Revised, “Implementing Agencies must fully expend federal funds on a phase
one year prior to the estimated completion date provided to Caltrans. At the time of obligation, the
implementing agency must provide Caltrans with an estimated completion date for that project phase.
Any un-reimbursed federal funds remaining on the phase after the estimated completion date has passed,
is subject to project funding adjustments by FHWA. Projects must be properly closed out within six
months of final project invoice. Projects must proceed to construction within 10 years of federal
authorization of the initial phase. Federal regulations require that federally funded projects proceed to
construction within 10 years of initial federal authorization of any phase of the project.

Furthermore, if a project is canceled, or fails to proceed to construction in 10 years, FHWA will de-
obligate any remaining funds, and the agency is required to repay any reimbursed funds. If a project is
canceled as a result of the environmental process, the agency does not have to repay reimbursed costs for
the environmental activities. However, if a project is canceled after the environmental process is
complete, or a project does not proceed to construction within 10 years, the agency is required to repay
all reimbursed federal funds. Agencies with projects that have not been closed out within 6 months of
final invoice will have future programming and OA restricted until the project is closed out or brought
back to good standing by providing written explanation to Caltrans Local Assistance, the applicable
CMA and MTC.”

Est. Completion Date:
For each phase, fully
expend federal funds 1
year prior to date
provided to Caltrans.

Project Close-out:
Within 6 months of
final project invoice.

Notes:

' Approval in the TIP: For administrative/ minor TIP Amendments it is the date of Caltrans approval. For formal TIP

Amendments, it is the date of FHWA approval.

2per DOT letter from Caltrans Local Assistance to MPOs, regarding “Procedural Changes in Managing Obligations”, dated

9/15/05.
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Appendix C
Date of Most Recent Invoice on Record at CMA
Project Sponsors are required to submit an invoice at least once every six months following obligation for each phase for which federal
funds have been obligated (per MTC Resolution 3606 - Revised 7/23/08), with the exception of the first invoice for the construction
phase which must be submitted within 12 months following obligation. Funds that are not invoiced and reimbursed against at least once
every 12 months are subject to de-obligation by FHHWA.
Project Sponsors are requested to provide the CMA with copies of excerpts from invoices showing the invoice number, date, amount,
and the signature of the agency representative (i.e. the CMA does not need copies of the entire invoice package).
" Date of Most | Months' Since
Prog’d Recent Invoice | Most Recent
Index {pp [p/ Sponsor Amount Obligation | on Record at Invoice on
Project Source | ($x 1,000) | Phase FY Date CMA Record at CMA
1 [ALA070042/ ACCMA CMAQ $4,000 PE 07/08 | .12/19/07 10/28/08 4
[-880 SB HOV Lane
2 |ALAO070025/ Alameda CMAQ $59 | Con | 06/07 { 5/31/07 11/6/08 3
City of Alameda Signal Coordination
3 |ALA070049/ Alameda CMAQ $138 | Con | 07/08 } 4/18/08 ? ?
Signal Coordination: 8th St., Otis Dr.
4 |ALA030002/ Ala. County STP $3,900 | R/W | 04/05 | 6/29/05 01/18/08 See Note 2
Vasco Road Safety Imps., Phase 1
5 |ALA050021/ Ala. County STP $271 PSE | 04/05 | 2/28/05 5/18/06 See Note 2
East Ave Rehab (Windfeldt Rd. to E St.) STP $505 Con 05/06 7/9/06 9/26/07 17
6 |ALA050052/ Ala. County STP $44 | PE 05/06 1/20/06 12/22/06 See Note 2
E.Castro Valley Blvd/ Dublin Canyon Rd. STP $5721 con | 0s5/06 | 8/13/06 6/30/07 20
7  |ALA050072/ Ala. County STP $83 | PSE | 07/08 | 6/26/13 11/27/07 15
Castro Valley Blvd Pavement Rehab
8 [ALA990078/Berkeley CMAQ $1,034 | R/W | 06/07 6/8/06 12/18/07 14
San Pablo Ave. Corridor Bicycle Path
9 |ALA050022/ Fremont STP $2,172 | Con | 05/06 | 6/13/06 2/14/08 See Note 2
Rehabilitation on Various Streets STP $2,850 | Con | 06/07 | 5/30/07 5/9/2008 9
10 |ALA050025 /Hayward STP $8 1 Env | 05/06 | 2/15/06 6/30/06 See Note 2
Hesperian Blvd Rehab STP $713 | Con | 05/06 | 6/27/06 1/11/07 25
11 |ALA050056/ Hayward STP 513 PE 05/06 | 2/15/06 1/11/07 See Note 2
West A Street Rehab STP $109| Con | 05/06 | 6/27/06 1/9/08 See Note 2
12 |ALA050071/ Hayward STP 545 PE 06/07 4/3/07 6/19/08 See Note 2
Rehab on Various Streets STP $835| Con | 07/08 | 3/26/08 7/24/08 7
13 |ALA050054 / Livermore STP $158 | Con | 05/06 5/1/06 3/21/07 See Note 2
East Ave Rehab (Hillcrest to Loyola)
14 |ALA050024 / Livermore STP $300 [ Con | 05/06 5/1/06 3/21/07 See Note 2
South Vasco Rd Rehab
15 {ALA070038/ Livermore CMAQ $140| PE 07/08 | 11/16/07 8/7/08 6
Downtown Ped Transit Connection
16 |ALA030007/ Oakland CMAQ $89 1 Con | 06/07 1/17/07 8/3/07 See Note 2
Coliseum Transit Hub
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Appendix C (cont.)
Date of Most Recent Invoice on Record at CMA
Date of Most | Months' Since
Prog’d Recent Invoice | Most Recent
Index | T1p D/ Sponsor Amount Obligation | on Record at Invoice on
Project Source | ($x1,000) | Phase FY Date CMA Record at CMA
16 |ALA050021/ Oakland STP $825 | Con | 05/06 | 6/21/06 6/20/07 20
Oakland Street Resurfacing Program
17 |ALA050023/ Oakland STP $1,573{ Con | 05/06 | 6/21/06 7/18/08 7
Rehabilittion on Various Streets STP $2.486 | Con 07/08 4/11/08
18 |ALA050028/ Oakland CMAQ $267 | Env | 04/05 | 5/17/05 1/23/08 See Note 2
Chinatown Ped Imps CMAQ | $1,933| Con | 05/06 | 6/30/06 7/8/08 7
19 |ALA050039/ Oakland CMAQ $200 PE 05/06 | 3/30/06 7/17/08 See Note 2
MacArthur Transit Hub Imps CMAQ $896 | Con .| 06/07 | 3/20/07 11/25/08 3
20 |ALAO050080/ Oakland CMAQ $320 PE 07/08 11/5/07 11/18/08 3
7th St., W. Oakland Transit Villiage Imps.
21 |ALA050026/ San Leandro STP $30 | PSE | 04/05 | 2/24/05 6/14/06 See Note 2
Washington Ave STP $445 | Con | 05/06 | 3/24/06 | 12/12/06 26
22 |ALAO05055/ San Leandro STP $185 ] Con | 05/06 | 3/24/06 12/12/06 26
Floresta Ave Rehab
23 |ALA050069/ San Leandro STP $49 PE 06/07 3/5/07 9/5/07 17
Washington Ave Rehab - Creek to 1-880
24 [ALAO070030/ San Leandro STP $100 | Con | 06/07 | 4/30/07 6/2/08 8
Traffic Signal System Improvements
25 |ALA050070/ Union City STP $5 PE 07/08 4/4/08 9/22/08 5
Alvarado-Niles Pavement Rehabilitation
Notes: ' Partial months are rounded up to full months ( i.e. 4 months and 1 day = 5 months).
% The programmed amount for this phase has been fully invoiced.
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